

Calendar of Events- first year

When (date, deadline)	What	Who (everyone, if not otherwise specified)	Obs
September	Presentation of ERASMUS+ Project at Project schools		
September	Creation of TwinSpace	Harald	
Sept. 16 th -21 st	TPM1 in Braunschweig		
ongoing	Maintenance of TwinSpace	Catalina	
Nov. 1 st	Creating a web page for the project	Maria	
Oct. 1 st	Evaluation of TPM1		
Oct. 1 st	Dissemination of the activities during TPM1		
Oct. 15 th	all students have set up their profiles on eTwinning and have started communicating online with fellow students		
Nov. 1 st	Best three logos have been uploaded to GoogleDrive		
Nov. 1 st	Questionnaire completed in each country on GoogleDrive		
Nov. 15 th	Voting process for the best three logos		
Nov. 15 th	Preparation of TTLA 1 (collecting names of famous migrants; preparation of presentations about migration and migration routes in the past, collecting songs about migration)		
Nov. 19-25 th	TTLA1 in Terceira		
Dec. 1 st	Evaluation of TTLA1 done by students and teachers		
Dec. 15 th	Dissemination of TTLA1		
	Enjoy Christmas Break :-)		
Jan.- March	Preparation of TTLA2 (ongoing migration)		
February	Online meeting (Skype)	Teachers only	

March 31 st	Icebreaking activity games will be sent to partner schools	Maria and Yota	
April 15 th	Material for exhibition in Greece has to be completed (migration in the present)		
April 15 th	Prepare school activity for Europe Day		
Apr. 22 nd -28 th	TTLA2		
May 9 th	Europe Day (School activity)		
May 10 th	Evaluation of TTLA2		
May 10 th	Dissemination of TTLA2		
May 25 th	Upload all material for the midterm report (all dissemination material, list of activities done with students, etc.)		
May 29 th -June 3 rd	TPM2 in Romania : Midterm report has to be completed		
June 10 th	Evaluation and dissemination		
June 25 th	Submission of the midterm report to NAs		