

DE03 Pädagogischer Austauschdienst der Kultusministerkonferenz, Nationale Agentur für EU-Programme im Schulbereich

General Information

This report form generated from the Mobility Tool+ consists of the following main sections:

- **General Information**
- **Context:** this section resumes some general information about your project;
- **Project Identification**
- **Summary of Participating Organisations**
- **Project Management and Implementation:** this section asks for information about the state of play of the project
- **Transnational Project Meetings**
- **Intellectual Outputs**
- **Multiplier Events**
- **Learning/Teaching/Training Activities**
- **Follow-up**
- **Budget:** this section gives a detailed overview of the amount of the EU grant related to the activities encoded so far
- **Annexes:** additional documents that are mandatory for the completion of the report;

For your convenience, some parts of this report are prefilled with information from the Mobility Tool+

1. Context

this section resumes some general information about your project;

Programme	Erasmus+
Key-Action	Cooperation for innovation and the exchange of good practices
Action	Strategic Partnerships
Action Type	Strategic Partnerships for Schools Only
Main Objective of the project	Exchange of Good Practices
Call	2017
Round	Round 1
Report Type	Interim / Progress
Language used to fill in the form	EN

2. Project Identification

Grant Agreement Number	2017-1-DE03-KA219-035513_1
Project Title	Odyssey - Migration and its Influence on Teenagers
Project Acronym	OMIT
Project Start Date (dd-mm-yyyy)	01/09/2017
Project End Date (dd-mm-yyyy)	31/08/2019
Project Total Duration (months)	24
Beneficiary Organisation Full Legal Name (Latin characters)	Gymnasium Neue Oberschule

3. Summary of Participating Organisations

Role of the Organisation	PIC of the Organisation	Name of the Organisation	Country of the Organisation	Type of Organisation	Accreditation of organisation (if applicable)	Partnership Entry Date	Partnership Withdrawal Date
Applicant Organisation	946715636	Gymnasium Neue Oberschule	Germany	School/Institute/Educational centre – General education (secondary level)		01/09/2017	31/08/2019
Partner Organisation	946683335	EBI Francisco Ferreira Drummond	Portugal	School/Institute/Educational centre – General education (pre-primary level)		01/09/2017	31/08/2019
Partner Organisation	949009589	Colegiul Economic Buzau	Romania	School/Institute/Educational centre – Vocational Training (secondary level)		01/09/2017	31/08/2019
Partner Organisation	949594887	IES LUIS SEOANE	Spain	School/Institute/Educational centre – Vocational Training (tertiary level)	E PONTEVE03	01/09/2017	31/08/2019

Role of the Organisation	PIC of the Organisation	Name of the Organisation	Country of the Organisation	Type of Organisation	Accreditation of organisation (if applicable)	Partnership Entry Date	Partnership Withdrawal Date
Partner Organisation	943575843	3 Gymnasio Kalamatas	Greece	School/Institute/Educational centre – General education (secondary level)		01/09/2017	31/08/2019

Total number of participating organisations	5
--	---

4. Project Management and Implementation

this section asks for information about the state of play of the project

Please provide an overall state of play of your project: what are the achievements of the project at this stage? Are the initial project activities and objectives being carried out and reached so far?

value required

Please describe further in details the project activities supported by the grant for Project Management and Implementation that have been carried out until now.

value required

How is the monitoring of the project being carried out so far and by whom?

value required

How did the project partners contribute to the project so far? Has the distribution of tasks been adjusted since the application stage?

value required

If your project involves other organisations, not formally participating in the project, please briefly describe their involvement.

value required

If relevant, please describe any difficulties you have encountered until now in managing the implementation of the project and how you and your partners handle them.

5. Transnational Project Meetings

Please briefly describe each of the project's transnational project meetings, including its purpose, main agenda items, the outcome and the participants involved. In case there is a difference between what was planned and what was implemented, please explain why.

value required

Meeting ID	Meeting Title	Start Date	End Date	Receiving Organisation	Receiving Country	Receiving City	No. of Participants
							0

6. Intellectual Outputs

7. Multiplier Events

This section doesn't apply for this project

8. Learning/Teaching/Training Activities

This table reflects the information entered in Mobility Tool+. If you would like to change it please do it in the corresponding Mobility Tool+ section. The information presented here will be automatically refreshed after that.

Activity No.	C1
Field	SCHOOLS
Activity Type	SP-SCHOOL-ONLY-EXCH
Description of the activity	Short-term exchanges of groups of pupils
Country of Venue	Portugal
No. of Participants	8
Participants with Special Needs (out of total number of Participants)	0
Accompanying Persons (out of total number of Participants)	3
Is this a long-term activity?	No
Funded Duration (days)	21
Participating Organisations	Gymnasium Neue Oberschule

Activity No.	C2
Field	SCHOOLS
Activity Type	SP-SCHOOL-ONLY-EXCH
Description of the activity	Short-term exchanges of groups of pupils
Country of Venue	
No. of Participants	0
Participants with Special Needs (out of total number of Participants)	0
Accompanying Persons (out of total number of Participants)	0
Is this a long-term activity?	No
Funded Duration (days)	0
Participating Organisations	

Activity No.	C3
Field	SCHOOLS
Activity Type	SP-SCHOOL-ONLY-EXCH
Description of the activity	Short-term exchanges of groups of pupils
Country of Venue	
No. of Participants	0

Participants with Special Needs (out of total number of Participants)	0
Accompanying Persons (out of total number of Participants)	0
Is this a long-term activity?	No
Funded Duration (days)	0
Participating Organisations	

Activity No.	C4
Field	SCHOOLS
Activity Type	SP-SCHOOL-ONLY-EXCH
Description of the activity	Short-term exchanges of groups of pupils
Country of Venue	
No. of Participants	0
Participants with Special Needs (out of total number of Participants)	0
Accompanying Persons (out of total number of Participants)	0
Is this a long-term activity?	No
Funded Duration (days)	0
Participating Organisations	

Activity No.	C5
Field	SCHOOLS
Activity Type	SP-SCHOOL-ONLY-EXCH
Description of the activity	Short-term exchanges of groups of pupils
Country of Venue	
No. of Participants	0
Participants with Special Needs (out of total number of Participants)	0
Accompanying Persons (out of total number of Participants)	0
Is this a long-term activity?	No
Funded Duration (days)	0
Participating Organisations	

8.1. Intensive Study Programmes - Invited teachers

This section doesn't apply for this project

9. Follow-up

9.1. Impact

What has been the project's impact so far on the participants, participating organisations, target groups and other relevant stakeholders?

undefined

value required

9.2. Dissemination and Use of Projects' Results

In case already applicable, to whom did you disseminate the project results inside and outside your partnership so far? Please define in particular your targeted audience(s) at local/regional/national/EU level/international and explain your choices.

undefined

value required

10. Budget

this section gives a detailed overview of the amount of the EU grant related to the activities encoded so far

10.1. Budget Summary

PIC of the Organisation	Name of the Organisation	Country of the Organisation	Project Management and Implementation	Transnational Project Meetings	Learning/Teaching/Training Activities				Special Needs Support	Exceptional Costs	Exceptional Cost Guarantee	Total (Calculated)
					Total EU Travel Grant	EU Individual Support	Linguistic Support Grant	Exceptional Costs (Overseas Countries and Territories Travel Costs)				
946715636	Gymnasium Neue Oberschule	Germany	12,000.00	0.00	2,130.00	0.00	0.00	0.00	0.00	0.00	0.00	14,130.00
Total			12,000.00	0.00	2,130.00	0.00	0.00	0.00	0.00	0.00	0.00	14,130.00

Top up for "Expensive Domestic Travel Cost" total:	540.00
--	--------

10.1.1. Further Pre-financing request

Are you requesting a further pre-financing payment?

11. Annexes

additional documents that are mandatory for the completion of the report;

Please note that all documents mentioned below need to be attached here before you submit your form online.

Before submitting your report to the National Agency, please check that:

- The Declaration of Honour signed by the legal representative of the beneficiary organisation.
- all necessary information on your project have been encoded in Mobility Tool+
- the report form has been completed using one of the languages specified in the Grant Agreement.
- you have annexed the Declaration of Honour signed by the legal representative of the beneficiary organisation.
- you have saved or printed the copy of the completed form for yourself.

List of uploaded files

no uploaded files yet